


Lincoln Common - Phase 9 - Site work Sidewalks and Curb North side of Lincoln 10.1.18



- Curb and Sidewalk South side of Lincoln Ave**
- Phase 1 Orchard curb and sidewalk start 10/8 complete 10/18
 - Phase 2 Fullerton/Lincoln Curb and sidewalk start 10/15 complete 10/26
 - Phase 3 Lincoln Curb and sidewalk Start 10/22 complete 11/1
 - Phase 4 Lincoln Curb and sidewalk 10/29 complete 11/8