


# Lincoln Common - Phase 9 - Site work Sidewalks and Curb 8.27.18



## Curb and Sidewalk South side of Lincoln Ave

- Phase 1 Ally Behind D start 9/10 complete 9/18
- Phase 2 Halted and Lincoln Curb and sidewalk Start 9/14 complete 9/25
- Phase 3 Lincoln Ave West Side Start 8/21 complete 10/2
- Phase 4 Lincoln Curb and sidewalk 9/27 complete 10/9